
State of California Department of Transportation Page 1
10/20/18 Statement of Ongoing Contracts as of 10/30/18

02District

02-BUT-70-421.0/42.1

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.8

02-LAS-139-6.2/7.3

02-MOD-299-23.1/33.5

Fed Aid

20.20

201352

20.80

010010

Pgm Code

IN BUTTE COUNTY  NEAR PULGA AT PULGA

MAINTENANCE STATION  DIR'S EMERGENCY

F.A.

IN LASSEN COUNTY IN AND NEAR

SUSANVILLE FROM 0.3 MILE EAST OF

EAGLE LAKE ROAD TO ROUTE 395

IN LASSEN COUNTY ABOUT 10 MILES  WEST

OF SUSANVILLE FROM 0.3 MILE WEST TO

0.4 MILE EAST OF BIG  SPRINGS ROAD

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY ABOUT 6 MILES NORTH

OF SUSANVILLE FROM 0.1 MILE SOUTH TO

0.7 MILE SOUTH OF ANTELOPE RADIO

STREET.

IN MODOC COUNTY ABOUT 6 MILES WEST OF

ALTURAS FROM 0.3 MILE WEST OF

CALDWELL CREEK BRIDGE TO 1.7 MILE

WEST OF COUNTY ROAD 75.

Description 

INSTALL WELL,PUMP,FILTER,PLUMBING,

ELECTRI

COLD PLANE AC PVMT, AC OVERLAY,

CURVE IMPROVEMENT

OVERLAY AC TRAVEL-WAY

CURVE IMPROVEMENT

BRIDGE REPLACEMENT AND ROADWAY

Type Of Work

MOUNTAINSIDE CONSTRUCTION

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

SIERRA NEVADA CONSTRUCTION INC

KNIFE RIVER CONSTRUCTION

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

REDDING, CA 96003

BURNEY  CA 96013

BURNEY  CA 96013

SPARKS, NV 89431

CHICO  CA 95928

BURNEY  CA 96013

 

(530)335-5501

(530)335-5501

(775)355-0420

(530)891-6555

(530)335-5501

BENNER, HENRY

YOLTON, JOHN

JOHN YOLTON

COLLINS, RONALD

YOLTON, JOHN

ZDENEK, MIKE

Resident
Engineer

(530)949-8132

(530)864-9033

(530)864-9033

(530)605-5866

(530)864-9033

(530)229-0559

 $285,000

 $14,849,395

 $2,294,949

 $290,000

 $3,649,598

 $16,586,464

Bid + CCOs

 $0

 $5,800,714

 $0

 $290,000

 $3,373,638

 $8,308,964

Comp To  date

 $0

 $824,532

 $0

 $0

 $1,337,265

 $3,478,281

This Month

07/13/18

06/11/18

09/11/18

05/05/16

06/29/18

05/08/18

Awarded

09/06/18

07/09/18

09/25/18

07/14/16

07/13/18

06/14/18

Approved

10/16/18

05/29/19

03/30/18

11/16/18

07/05/19

Est Comp

 0%

 16%

 0%

 20%

 70%

 28%

%Time

 0%

 39%

 0%

 100%

 91%

 49%

% Work 

 

 

 

 

 

 

Message

02-4H4304

02-4F9904

02-1H4404

02-2H6104

02-0H6304

02-4F77U4

Contract 

  

ACNH-P036-(105)E

HSNH-P044-(058)E

  

NSST-S139-(024)E

ACNH-P299-(201)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13884 SHANGRILA DRIVE

24339 HWY 89 N.

24339 HIGHWAY 89 N.

2055 E. GREG STREET

1764 SKYWAY

24339 HWY 89 N.

13700 HWY 36 E

470-800 DIANE DRIVE

471-800 DIANE DR

1555 E. MAIN ST.

471-800 DIANE DR

1031 BUTTE STREET

RED BLUFF, CA 96080

SUSANVILLE, CA 96130

SUSANVILLE,CA 96130

QUINCY, CA 95971

SUSANVILLE, CA 96130

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/18 Statement of Ongoing Contracts as of 10/30/18

02District

02-MOD-299-51.9/52.5

02-PLU-70-14.9/0

02-PLU-70-50.6/51.7

02-PLU-70-/0

02-PLU-89-30.2/30.5

02-PLU-147-8.9/9.3

Fed Aid

HA21

HA21

20.20

201130

Pgm Code

IN MODOC COUNTY NEAR CEDARVILLE  FROM

0.6 MILE WEST OF CEDAR PASS SKI TOW

ROAD TO CEDAR PASS SKI TOW ROAD

IN PLUMAS COUNTY NEAR BELDEN AT

YELLOW CREEK BRIDGE #09-0008

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR TOBIN AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF TOBIN UNDERPASS TO 0.7 MILE W. OF

YELLOW CREEK BDIR'S EMERG

IN PLUMAS COUNTY NEAR CANYON DAM FROM

0.2 MILE SOUTH TO 0.3 NORTH OF LAKE

ALMANOR SPILLWAY.

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

Description 

SUPERELEVATION IMPROVEMENT

BRIDGE REPLACEMENT - SEISMIC

BRIDGE REHABILIATION

REMOVE SLIDE MATERIAL AND DEBRIS

BRIDGE REPLACEMENT

REPLACE BRIDGE

Type Of Work

MEYERS EARTHWORK

STEWART ENGINEERING INC

M.C.M. CONSTRUCTION, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

Q&D CONSTRUCTION, INC.

VIKING CONSTRUCTION COMPANY,

INC.

Contractor

REDDING  CA 96049

REDDING CA 96001

NORTH HIGHLANDS  CA 95660

REDDING, CA 96049

SPARKS  NV 89431

RANCHO CORDOVA  CA 95742

(530)365-8858

(530)244-8464

(916)334-1221

 

(775)786-2677

(916)852-5530

COLLINS, RON

COLLINS, RON

JOHNSON, RYAN

JOHNSON, RYAN

JOHNSON, RYAN

Resident
Engineer

 

(530)605-5866

(530)605-5866

(530)895-5245

(530)604-5118

(530)895-8245

 $3,264,009

 $10,543,092

 $10,241,043

 $1,335,000

 $8,019,235

 $5,950,712

Bid + CCOs

 $0

 $3,258,026

 $8,747,905

 $1,131,998

 $6,481,407

 $5,878,183

Comp To  date

 $0

 $853,537

 $863,518

 $0

 $0

 $0

This Month

09/19/18

11/30/17

11/16/16

01/10/17

12/13/17

05/10/16

Awarded

10/08/18

02/02/18

12/09/16

03/22/17

01/18/18

06/02/16

Approved

08/21/19

12/31/18

08/31/18

10/04/18

07/24/19

Est Comp

 0%

 34%

 84%

 100%

 91%

 100%

%Time

 0%

 31%

 85%

 85%

 81%

 98%

% Work 

 

 

 

 

 

OVER RUN

Message

02-1H3304

02-1C7504

02-2C0904

02-3H1004

02-0E1804

02-4E6404

Contract 

HSST-P299-(203)E

ACST-P070-(133)E

ACST-P070-(05E)

  

ACST-P089-(121)E

STP-P147-(003)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 493730

5323 EASTSIDE RD

6413 32ND STREET

P.O. BOX 492335

1050 SOUTH 21ST STREET

11315 SUNRISE GOLD CIR STE A

1555 E. MAIN SREET

1555 E. MAIN STREET

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

QUINCY, CA 95971

QUINCY, CA 95971

CHICO, CA 95928

CHICO, CA 95928

CHICO CA 95928

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

02District

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

02-SHA-5-54.6/55.9

Fed Aid

HA21

20.20

201130

HA21

20.20

201130

Pgm Code

IN PLUMAS COUNTY ON ROUTE 70 FROM

GREENHORN RANCH ROAD TO 0.2 MILE EAST

OF SLOAT ROAD AND ON ROUTE 89 FROM

0.3 MILE SOUTH OF ALTA 

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN ANDERSON FROM

ANDERSON CREEK OVERFLOW TO 0.1 MILE

NORTH OF ANDERSON CREEK BRIDGE.

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE FROM 0.2 MILE SOUTH TO

0.9 MILE NORTH OF PIT RIVER BRIDGE

OVERHEAD.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY ABOUT 12 MILES NORTH

OF LAKEHEAD FROM 1.3 MILES NORTH TO

2.6 MILES NORTH OF GIBSON ROAD

OVERCROSSING. DRI'S EMERG

Description 

AC OVERLAY, REPLACE AC SURFACE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

REMOVE 1.8 FEET OF EMBANKMENT UNDER

BRIDGE

BRIDGE DECK MAINTENANCE

BRIDGE REPLACEMENT

REMOVE EXISTING ROCK BUTTRESS,

Type Of Work

LAMON CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

TUTOR SALIBA CORPORATION

STEVE MANNING CONSTRUCTION,INC

Contractor

YUBA CITY  CA 95991

BENICIA  CA 945101195

REDDING, CA 96049

BENICIA  CA 945101195

SYLMAR CA 91342

REDDING, CA 96049

(530)671-1370

(925)372-8000

 

(925)372-8000

(818)362-8391

 

COLLINS, RON

CHAFFEE, ERIC

ALEXANDER, NATHAN

MD TOFAEL ANWAR

BADE, TIM

GASIK, JOEL

Resident
Engineer

(530)605-5866

(530)218-2266

(530)604-5102

(530)225-3172

(530)238-2964

(530)751-6116

 $4,990,022

 $29,520,962

 $270,000

 $6,919,601

 $132,526,824

 $5,085,000

Bid + CCOs

 $4,562,829

 $24,758,649

 $140,841

 $5,428

 $131,681,902

 $0

Comp To  date

 $10,956

 $1,502,006

 $0

 $3,800

 $27,500

 $0

This Month

03/02/18

02/03/16

12/06/17

05/21/18

09/25/09

06/21/18

Awarded

04/09/18

02/17/16

03/07/18

06/07/18

10/14/09

08/30/18

Approved

10/09/18

11/20/18

01/13/18

04/12/19

11/15/18

10/15/18

Est Comp

 100%

 96%

 100%

 0%

 100%

 0%

%Time

 91%

 85%

 52%

 0%

 100%

 0%

% Work 

OVER RUN

 

OVER RUN

 

OVER RUN

 

Message

02-3H2104

02-0E0904

02-4H1504

02-4G5204

02-378904

02-4H3904

Contract 

  

NHPI-005 -(   )8

  

ACIM- 005-(356)E

ACBR-0058-(337)N

  

  

 355-  E -()

  

--()

  00-58 3-(7N)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

871 VON GELDERN WAY

3701 MALLARD DRIVE

P. O. BOX 494519

3701 MALLARD DRIVE

15901 OLDEN STREET

P.O. BOX 491660

600 GULLING ST

1031 BUTTE STREET

1031 BUTTE STREET

3504 LARMIE STREET

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

PORTOLA, CA 96122

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96002

LAKEHEAD, CA 96051

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/18 Statement of Ongoing Contracts as of 10/30/18

02District

02-SHA-5-/0

02-SHA-44-4.6/6.4

02-SHA-299-7.6/18.3

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-910-/0

Fed Aid

HB4N

Pgm Code

IN SHASTA COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF FOURTH STREET

OVERCROSSING TO 0.3 MILE NORTH OF

FAWNDALE OVERCROSSING

IN SHASTA COUNTY NEAR PALO CEDRO FROM

CLOUGH CREEK BRIDGE TO 0.6  MILE WEST

OF DESCHUTES ROAD UNDERCROSSING.

IN SHASTA COUNTY AT AND NEAR SHASTA

FROM 0.5 MILE WEST OF CRYSTAL CREEK

ROAD TO TRINITY ALLEY.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE EAST OF BOULDER DRIVE

TO 0.1 MILE EAST OF HOOTENANNY LANE

IN SHASTA COUNTY NEAR BURNEY FROM 0.2

MILE WEST OF SONOMA STREET TO 0.3

MILE WEST OF ROUTE 89.

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

Description 

WORKER SAFETY

CONSTRUCT INTERCHANGE

PAVEMENT PRESERVATION

AC OVERLAY

PULVERIZE & RECONSTRUCT PAVEMENT

PAVEMENT REHABILITATION

Type Of Work

S.T. RHOADES CONSTRUCTION,

INC.

TULLIS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TULLIS, INC.

Contractor

REDDING  CA 96002

REDDING  CA 96049

REDDING  CA 960019604

REDDING  CA 96049

BURNEY  CA 96013

REDDING  CA 960019604

(530)223-9322

(530)241-5105

(530)241-5105

(530)246-4292

(530)335-5501

(530)241-5105

SUNIL REPAKA

ALEXANDER, NATHAN

ZDENEK, MIKE

ANWAR, TOFAEL

Resident
Engineer

(530)949-8019

(530)225-2922

 

(530)229-0559

(530)225-3172

 

 $2,598,450

 $5,763,050

 $15,355,347

 $3,269,162

 $7,131,497

 $10,125,844

Bid + CCOs

 $0

 $5,147,977

 $0

 $3,092,496

 $6,930,230

 $0

Comp To  date

 $0

 $467,083

 $0

 $240,687

 $67,965

 $0

This Month

07/18/18

10/13/17

08/24/18

03/21/18

02/01/18

07/18/18

Awarded

08/13/18

11/20/17

09/12/18

04/03/18

02/22/18

08/06/18

Approved

01/31/19

01/10/19

10/22/18

10/25/18

Est Comp

 0%

 67%

 0%

 95%

 96%

 0%

%Time

 0%

 89%

 0%

 94%

 99%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

02-4G5704

02-368414

02-3E7404

02-3H2004

02-4E0204

02-4G4204

Contract 

ACIM- 005-(358)E

ACST-P044-(056)E

B1NH-P299-(202)E

  

ACST-P299-(199)E

B1NH-X089-(123)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8585 COMMERCIAL WAY

PO BOX 493416

PO BOX 493416

P.O. BOX 494519

24339 HWY 89 N.

16951 CLEAR CREEK ROAD

1031 BUTTE ST

1031 BUTTE ST.,

STE.205,MS #60

1031 BUTTE STREET

1031 BUTTE STREET

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/18 Statement of Ongoing Contracts as of 10/30/18

02District

02-SHA-910-/.1

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

Fed Aid
Pgm Code

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SHASTA COUNTY ON ROUTE 5 AT

SACRAMENTO RIVER BRIDGE OVERHEAD AND

ON ROUTE 273 AT SACRAMENTO RIVER

BRIDGE

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

TO 0.6 MILE SOUTH OF NORTH MOUNT

SHASTA UNDERPASS

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY NEAR WEED FROM 0.1

MILE SOUTH OF DEETZ ROAD

UNDERCROSSING TO 0.6 MILE NORTH OF

BLACK BUTTE OVERHEAD 02-0004L

IN SISKIYOU COUNTY ABOUT 5 MILES

NORTH OF WEED AT THE NORTH EDGEWOOD

OVERHEAD.

Description 

BRIDGE MAINTENANCE

BRIDGE MAINTENANCE

2 R ROADWAY REHABILIATION -

IMPROVE TRUCK INSPECTION FACILITY

BRIDGE REPLACEMENT - SOUTHBOUND

STRENGHTEN AND UPGRADE BRIDGES

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING  CA 96049

BENICIA  CA 945101195

REDDING  CA 96049

CHICO  CA 95973

REDDING  CA 96049

REDDING  CA 96049

(530)246-4292

(925)372-8000

(530)246-4292

(530)892-1918

(530)246-4292

(530)246-4292

GASIK, JOEL

ALEXANDER, NATHAN

MALLORY, NICOLE

MALLORY, NICOLE

STEPPAT, JEFF

Resident
Engineer

(530)756-6116

(530)225-2922

(530)605-5871

(530)235-9814

 

(530)515-0639

 $3,120,159

 $517,599

 $56,757,586

 $6,621,434

 $8,325,197

 $4,258,213

Bid + CCOs

 $2,732,553

 $484,403

 $24,815,566

 $6,252,014

 $0

 $3,530,810

Comp To  date

 $246,832

 $169,633

 $4,427,560

 $0

 $0

 $369,965

This Month

06/12/17

04/05/18

03/12/18

02/11/16

07/30/18

11/16/17

Awarded

07/10/17

04/27/18

03/29/18

02/25/16

08/15/18

12/19/17

Approved

01/09/19

11/07/18

07/19/19

07/02/18

11/01/18

Est Comp

 66%

 56%

 34%

 100%

 0%

 90%

%Time

 86%

 87%

 44%

 94%

 0%

 82%

% Work 

 

 

 

OVER RUN

 

 

Message

02-1H8804

02-1H9404

02-4G5504

02-2E8004

02-4F5404

02-4G2404

Contract 

  

  

ACIM- 005-(177)E

  

B1IM- 005-(179)E

ACIM- 005-(178)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

17400 CLEAR CREEK RD

3701 MALLARD DRIVE

P.O. BOX 494519

5237 MALLARD ESTATES ROAD

P.O. BOX 494519

PO BOX 494519

1031 BUTTE ST.

1031 BUTTE ST., STE

205 MS#60

1625 MOTT ROAD

1625 MOTT ROAD

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

MOUNT SHASTA, CA 96067

MT. SHASTA, CA 96067

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/18 Statement of Ongoing Contracts as of 10/30/18

02District

02-SIS-5-57.8/58.5

02-SIS-5-583.0/67.7

02-SIS-89-20.9/21.2

02-SIS-96-52.5/88.4

02-SIS-96-602.0/60.2

02-SIS-96-/.7

Fed Aid

20.20

201130

20.20

201131

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.3 MILE SOUTH OF KLAMATH RIVER

ROAD UNDERCROSSING TO 0.5  MILE NORTH

OF KLAMATH RIVER ROAD

IN SISKIYOU COUNTY NEAR  HORNBROOK

FROM ROUTE 96 TO 0.8 MILE NORTH OF

BAILEY HILL UNDERPASS DIR'S EMERGENCY

L.B.

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

MUD CREEK BRIDGE.

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT VARIOUS LOCATIONS FROM 0.1 MILE

WEST OF THOMPSON CREEK  BRIDGE TO 0.2

MILE EAST OF BEAVER 

IN SISKIYOU COUNTY AT SEIAD VALLEY AT

SEIAD CREEK BRIDGE DIR'S EMERGENCY

F.A.

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

Description 

BRIDGE STRENGTHENING AND RAIL

WILDFIRE DAMAGED REPAIR

BRIDGE REPLACEMENT

WIDEN BRIDGE/OVERLAY/COLD PLANE/HMA

EXCAVATE SEIAD CREEK CHANNEL

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

MEYERS EARTHWORK, INC.

STEELHEAD CONSTRUCTORS, INC.

J.F. SHEA CONSTRUCTION, INC.

J. F. SHEA CONSTRUCTION, INC.

HAYES & SONS, INC.

Contractor

REDDING  CA 96049

REDDING, CA 96049

PALO CEDRO CA 96073

REDDING  CA 96049

REDDING, CA 96049

HAPPY CAMP, CA 96039

(530)246-4292

 

(530)226-6400

(530)246-4292

 

 

LOADER, MARK

LOADER, MARK

ZDENEK, MIKE

LOADER, MARK

LOADER, MARK

MALLORY, NICOLE

Resident
Engineer

(530)941-9542

(530)941-9542

(530)229-0559

(530)941-9542

(530)246-4292

(530)605-5871

 $4,497,595

 $1,285,000

 $2,723,775

 $7,523,250

 $385,000

 $4,985,000

Bid + CCOs

 $4,086,572

 $0

 $2,620,783

 $2,734,032

 $0

 $4,270,581

Comp To  date

 $194,513

 $0

 $561,991

 $448,070

 $0

 $0

This Month

12/14/16

07/31/18

11/14/17

07/10/17

06/01/18

01/20/17

Awarded

01/11/17

08/28/18

11/30/17

07/27/17

09/13/18

04/28/17

Approved

12/10/18

11/02/18

10/22/18

07/05/19

11/02/18

09/20/18

Est Comp

 91%

 0%

 98%

 37%

 0%

 100%

%Time

 90%

 0%

 94%

 36%

 0%

 86%

% Work 

 

 

 

 

 

OVER RUN

Message

02-4F58U4

02-4H8204

02-4F5504

02-4E6504

02-4H5004

02-3H2604

Contract 

ACIM-0059-(76E)

  

ACST-P089-(120)E

ACST-P096-(060)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

17400 CLEAR CREEK RD

P.O. BOX 493730

PO BOX 997

17400 CLEAR CREEK RD

P.O. BOX 494519

P.O. BOX 258

2150 EDWARDO STREET

1031 BUTTE STREET

1031 BUTTE STREET

2150 EDWARDO ST

1625 MOTT RD.

1031 BUTTE STREET

REDDING, CA 96002

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96002

MT. SHASTA, CA 96067

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

02District

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-SIS-999-/0

02-TEH-5-/22.4

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

Fed Aid
Pgm Code

IN SISKIYOU COUNTY ABOUT 19 MILES

SOUTH OF MACDOEL AT GRASS LAKE SAFETY

ROADSIDE REST AREA.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.2 MILE NORTH OF ROUTE 3 TO SHASTA

RIVER BRIDGE 02-0014.

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 0.3 MILE

NORTH OF BRANCH COYOTE  CREEK BRIDGE.

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM EAST SAND SLOUGH BRIDGE TO

0.6 MILE EAST OF STICE ROAD.

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

Description 

REHABILITATE WATER AND SEWER

AC OVERLAY

BRIDGE MAINTENANCE

AC OVERLAY

REHABILITATE PAVEMENT BY REPLACING

CURVE IMPROVEMENT AND INSTALL MBGR

Type Of Work

SERAFIX ENGINEERING

CONTRACTORS, INC.

J.F. SHEA CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TULLIS, INC.

TULLIS, INC.

TULLIS, INC.

Contractor

SAN RAMON  CA 94583

REDDING  CA 96049

BENICIA  CA 94510

REDDING  CA 960019604

REDDING  CA 96001

REDDING  CA 960019604

(925)552-8253

(530)246-4292

(707)746-8028

(530)241-5105

(530)241-5105

(530)241-5105

STEPPAT, JEFF

STEPPAT, JEFF

BENNER, HENRY

GRANDADOS, ANTHONY

BENNER, HENRY

Resident
Engineer

(530)515-0639

 

(530)515-0639

(530)949-8132

(530)949-1611

(530)949-8132

 $2,844,530

 $2,278,872

 $919,135

 $10,684,360

 $5,516,680

 $10,369,887

Bid + CCOs

 $2,514,510

 $0

 $790,230

 $9,422,991

 $5,365,101

 $10,249,080

Comp To  date

 $406,399

 $0

 $233,221

 $2,219,983

 $126,057

 $0

This Month

03/29/18

02/22/18

04/11/18

01/03/18

12/18/17

12/06/16

Awarded

04/25/18

03/12/18

05/16/18

02/22/18

01/04/18

12/28/16

Approved

11/06/18

11/19/18

10/31/18

10/29/18

10/23/18

11/09/18

Est Comp

 90%

 0%

 84%

 91%

 100%

 37%

%Time

 87%

 0%

 85%

 87%

 95%

 99%

% Work 

 

 

 

 

OVER RUN

 

Message

02-4E6804

02-3H1904

02-1H9504

02-3H1204

02-3E7204

02-4G03U4

Contract 

CNHG-P097-(044)E

ACST-P263-(001)E

  

  

ACST-P036-(104)E

ACHS-STP0-(610)2

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON COURT, SUITE 25

P.O. BOX 494519

2990 BAY VISTA COURT, SUITE D

P.O. BOX 493416

PO BOX 493416

16951 CLEAR CREEK ROAD

1031 BUTTE STREET

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

13700 HIGHWAY 36E

13700 HWY 36E

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

02District

02-TEH-910-/0

02-TRI-3-11.0/27

02-TRI-3-32.8/39.8

02-TRI-299-9.5/10.5

02-TRI-299-15.1/15.5

02-TRI-299-20.2/20.7

Fed Aid

20.20

201130

Pgm Code

IN TEHAMA COUNTY ON ROUTE 5 AT RED

BLUFF MAINTENANCE STATION AND ON

ROUTE 36 FROM NEVIS ROAD TO 0.5  MILE

EAST OF NEVIS ROAD

IN TRINITY COUNTY NEAR HAYFORK FROM

1.2 MILES NORTH OF EAST ROAD TO 0.8

MILE SOUTH OF DEER LICK SPRINGS  ROAD

IN TRINITY COUNTY NEAR WEAVERVILLE AT

VARIOUS LOCATIONS FROM 0.1 MILE NORTH

OF EAST WEAVER ROAD TO 0.4 MILE NORTH

OF RUSH CREEK CA

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.3 MILE WEST OF VETERAN'S HALL

ROAD TO 0.1 MILE EAST OF HENNESSEY

ROAD. DIR'S EMERGENCY L

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.0 MILE EAST TO 1.5 MILES  EAST

OF TRINITY RIVER BRIDGE.

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.7 MILE TO 0.2 MILE WEST OF HAYDEN

FLAT CAMPGROUND

Description 

ROADWAY EXCAVATION, HOT MIX ASPHALT

AC OVERLAY, REPLACE AC SURFACING

REPLACE AND REHAB CULVERTS, RSP

REPAIR CULVERT FAILURE

REALIGN ROADWAY

IMPROVE TRUCK CLEARANCE.

Type Of Work

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

GR SUNDBERG, INC

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING  CA 960019604

REDDING  CA 96049

WILLOW CREEK  CA 95573

REDDING, CA 96049`

ARCATA  CA 95521

REDDING  CA 96049

(530)241-5105

(530)246-4292

(530)629-3702

 

(707)825-6565

(530)246-4292

ANTHONY GRANDADOS

SERGIO MENDOZA

GREWAL, MANDHIR S

MENDOZA, SERGIO

GREWAL, MANDHIR

REPAKA, SUNIL

Resident
Engineer

(530)949-1611

(530)945-2437

(530)229-0542

(530)945-8437

(530)229-0542

(530)949-8019

 $1,718,925

 $5,670,412

 $2,062,697

 $3,325,000

 $879,571

 $1,039,361

Bid + CCOs

 $1,759,331

 $3,894,156

 $1,938,915

 $2,775,897

 $826,128

 $947,466

Comp To  date

 $966,310

 $2,585,533

 $59,344

 $225,992

 $0

 $37,702

This Month

05/14/18

02/22/18

11/18/17

10/04/17

05/10/18

04/21/17

Awarded

05/29/18

03/12/18

11/30/17

11/21/17

05/30/18

05/18/17

Approved

11/14/18

11/02/18

11/14/18

11/13/18

09/11/18

10/23/18

Est Comp

 61%

 87%

 80%

 80%

 90%

 100%

%Time

 98%

 68%

 93%

 83%

 93%

 91%

% Work 

 

 

 

 

 

 

Message

02-0H1104

02-0H0904

02-4G2504

02-3H8804

02-2H7204

02-0H3304

Contract 

HSST-X103-(005)E

  

ACST-P003-(035)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 493416

P.O. BOX 494519

PO BOX 406

P.O. BOX 492335

5211 BOYD ROAD

17400 CLEAR CREEK ROAD

13700 HIGHWAY 36E

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST

RED BLUFF CA 96080

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

10/24/18

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

02District

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

HA26

20.20

201130

Pgm Code

IN TRINITY COUNTY AT AND NEAR SALYER

FROM HUMBOLDT COUNTY LINE TO 0.6 MILE

EAST OF GRAY CREEK ROAD.

IN BUTTE AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS.

IN SHASTA AND TRINITY COUNTIES FROM

TRINITY COUNTY LINE TO 0.4 MILE  EAST

OF HARRISON GULCH ROAD AND  FROM

HUMBOLDT COUNTY LINE TO

IN SHASTA AND SISKIYOU COUNTIES ON

ROUTE 5FROM 0.3 MILE S. OF FAWNDALE

OVERCROSSING TO .2 MILE SOUTH OF

PIONEER BRIDGE OVERHEADIR'

IN SACRAMENTO AND SISKIYOU COUNTIES

ON ROUTE 5 AT 0.1 MILE SOUTH OF

ROUTE 275 AND AT COLLIER SAFETY

ROADSIDE REST AREA

IN TRINITY AND SHASTA COUNTIES IN AND

NEAR REDDING FROM 0.1 MILE WEST OF

TRINITYDAM BOULEVARD TO SUNSET DRIVE.

DIR'S EMERGNECY F.A

Description 

PAVEMENT REHABILIATION

UPGRADE DRAINAGE SYSTEMS

AC OVERLAY, REPLACE AC SURFACE

REPAIR OR REPLACE OTHER FIRE DAMAGE

ITEMS

REHABILITATE WATER SYSTEMS.

CARR FIRE RECONSTRUCITON

Type Of Work

MERCER FRASER COMPANY

SNL GROUP INC.

TULLIS, INC.

STEVE MANNING CONSTRUCTION,INC

TIMBERWORKS

TULLIS, INC.

Contractor

EUREKA  CA 95501

REDDING  CA 96003

REDDING  CA 960019604

REDDING, CA 96049

MT SHASTA  CA 96067

REDDING, CA 96049

(707)443-6371

(530)222-5048

(530)241-5105

 

(530)926-4093

 

GREWAL, MANDHIR

BENNER, HENRY

GREWAL, MANDHIR

GASIK, JOEL

LOADER, MARK

GREWAL, MANDHIR

Resident
Engineer

(530)229-0542

(530)949-8132

(530)229-0542

(530)751-6116

(530)246-4292

(530)229-0542

 $5,799,528

 $675,477

 $4,336,534

 $9,985,000

 $3,835,078

 $21,385,000

Bid + CCOs

 $4,858,115

 $571,436

 $4,114,323

 $0

 $3,809,201

 $8,682,105

Comp To  date

 $0

 $0

 $0

 $0

 $153,093

 $2,182,829

This Month

11/30/16

03/13/18

02/28/18

09/06/18

06/15/17

07/30/18

Awarded

12/21/16

04/11/18

03/20/18

10/04/18

06/29/17

08/20/18

Approved

11/08/18

09/10/18

07/25/18

11/20/18

10/15/18

12/24/18

Est Comp

 88%

 100%

 13%

 0%

 44%

 56%

%Time

 86%

 100%

 95%

 0%

 95%

 41%

% Work 

 

COMPLETED

COMPLETED

 

 

 

Message

02-4G3804

02-0H0304

02-3H1404

02-4H9204

02-4E6704

02-4H8704

Contract 

ACST-P299-(98E)

  

ACST-P036-(106)E

  

CIMG-000C-(450)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

77 WEST SECOND STREET

9818 HOLTON WAY

P.O. BOX 493416

P.O. BOX 491660

PO BOX 1240

P.O. BOX 493416

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

1031 BUTTE ST.

1031 BUTTE STREET,

SUITE 205

1625 MOTT ROAD

1031 BUTTE STREET

REDDING, CA 96002

RED BLUFF, CA 96080

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

REDDING, CA 96001

Accepted

09/26/18

10/05/18

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

02District

 $25,941,161 $335,750,358 $501,684,360

02-VAR--/0

Fed Aid
Pgm Code

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

Description 

REPLACE STRIPING

Type Of Work

CENTRAL STRIPING SERVICE, INC.

Contractor

RANCHO CORDOVA  CA 95742

(916)635-5175

ZDENEK, MIKE

Resident
Engineer

(530)229-0559

 $6,494,250

Bid + CCOs

 $2,112,871

Comp To  date

 $649,004

This Month

02/28/18

Awarded

03/20/18

Approved

02/27/19

Est Comp

 31%

%Time

 33%

% Work 

 

Message

02-3H7204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

3489 LUYUNG DR 1031 BUTTE STREET

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



02-4H4304

02-4F9904

02-1H4404

02-2H6104

02-0H6304

02-4F77U4

02-1H3304

02-1C7504

02-2C0904

02-3H1004

02-0E1804

02-4E6404

02-3H2104

02-0E0904

02-4H1504

02-4H3904

02-4G5204

02-378904

02-4G5704

02-368414

02-3H2004

02-4E0204

Contract

02-BUT-70-421.0/42.1

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.8

02-LAS-139-6.2/7.3

02-MOD-299-23.1/33.5

02-MOD-299-51.9/52.5

02-PLU-70-14.9/0

02-PLU-70-50.6/51.7

02-PLU-70-/0

02-PLU-89-30.2/30.5

02-PLU-147-8.9/9.3

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-54.6/55.9

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

02-SHA-5-/0

02-SHA-44-4.6/6.4

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-3E7404

02-4G4204

02-1H8804

02-1H9404

02-4G5504

02-4H8204

02-2E8004

02-4F5404

02-4G2404

02-4F58U4

02-4F5504

02-4H5004

02-4E6504

02-3H2604

02-4E6804

02-3H1904

02-1H9504

02-3H1204

02-3E7204

02-4G03U4

02-0H1104

02-0H0904

Contract

02-SHA-299-7.6/18.3

02-SHA-910-/0

02-SHA-910-/.1

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-583.0/67.7

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-89-20.9/21.2

02-SIS-96-602.0/60.2

02-SIS-96-52.5/88.4

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-SIS-999-/0

02-TEH-5-/22.4

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TEH-910-/0

02-TRI-3-11.0/27

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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02-4G2504

02-3H8804

02-2H7204

02-0H3304

02-4G3804

02-3H1404

02-4E6704

02-3H7204

02-4H9204

02-4H8704

02-0H0304

Contract

02-TRI-3-32.8/39.8

02-TRI-299-9.5/10.5

02-TRI-299-15.1/15.5

02-TRI-299-20.2/20.7

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

Page
Statement of Ongoing Contracts - Index

02District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $75,031,444

 $31,435,859

 $77,889,965

 $93,495,943

 $223,831,150

 Bid + CCO

 $32,438,377

 $14,109,678

 $58,074,996

 $52,980,997

 $178,146,311

 Work Comp

-I-

-F-

-S-

-SH-



02

District

 $5,012,011

Work Completed This Period

 Statement of Ongoing Contracts -Summary

02District

 $501,684,360  $335,750,358

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $5,012,011


	02

